
Project Name Approved Budget

 Additional Funds 
Approved during 

Year  Total Budget 
 Actuals aa 

Sept 30, 2022   Project Status QTR 2 
Tar & Chip Program  $                250,000.00   $                7,000.00   $          257,000.00  160,088.94          Work completed.  Final invoice Q4, on 
2nd Conc North  $                125,000.00   $          125,000.00  Engineering is ongoing with Hrycay
Mill & Pave Program  $                600,000.00   $              75,030.00   $          675,030.00  777,979.63          Work is complete
Alma Street Connecting Link  $                  35,000.00   $             35,000.00  Work is complete ‐ County to invoice 
Angstrom Drive Reconstruction  $                100,000.00   $          100,000.00  6,775.80               Engineering is ongoing with Hrycay
Fryer Street Reconstruction  $            1,500,000.00   $            175,000.00   $       1,675,000.00  1,468,156.30       Work is generally complete ‐ Surface 
George Street Rehabilitation  $                  20,000.00   $             20,000.00  Engineering is ongoing with Hrycay
McLeod Avenue Reconstruction  $            1,235,000.00   $       1,235,000.00  940,711.43          Work is generally complete 
Seymour St. Rehabilitatition  $                  20,000.00   $             20,000.00  Engineering is ongoing with Hrycay
South Riverview Reconstruction  $                840,000.00   $          840,000.00  581,886.01          Work is generally complete 

Fraserville Storm Sewer Outfall  $                200,000.00   $          200,000.00 
12,047.58            

Work in Progress ‐ Firm is working on 
Tender documents ‐ The project and 

Simcoe Street Pedestrian Crossover 
(PXO) Project

 $                  40,000.00   $             40,000.00 
Currently under construction and will 
be completed by the end of the year 

Bus Stops for  Transit Pilot Project  $                  18,000.00   $             18,000.00 
Bridge No. 3012  $            3,800,000.00   $            509,700.00   $       4,309,700.00  31,058.26             Tender awarded October 25, 2022
Culvert No. 45    $                  50,000.00   $             50,000.00  Engineering RFP to be issued
Culvert No. 77  $                  50,000.00   $             50,000.00  Engineering RFP to be issued

Alma St. Shoreline Protection  $                200,000.00   $          200,000.00 
827.31                 

Waiting on Final Engineer Plans and 
documents for tendering ‐ The project 

ROADS ‐ Pick‐up  $                  45,000.00   $             45,000.00 
Waiting to provide report on the 
recent tender results in Q4 ‐ Requires 

ROADS ‐ Dump Truck & Winter Equip 
Pkg

 $                225,000.00   $          225,000.00 
Ordered and waiting on delivery ‐ 
Delivery 2024/2025 ‐ The project and 

ROADS ‐ Mower  $                  20,000.00   $             20,000.00 
Randy and I obtained quotes and this 
is requires additional funding of 

FACILITIES ‐ Pick‐up  $                  65,000.00   $             65,000.00 
Ordered and waiting on delivery ‐ 4 ‐ 
6 Month Delivery ‐ The project and 

FACILITIES ‐ Pick‐up  $                  50,000.00   $             50,000.00 
Waiting to provide report on the 
recent tender results in Q4‐ Requires 

FIRE‐Portable Radios  $                  13,000.00   $             13,000.00  10,297.71             Project is complete total 11,435.15 
Pager Equipment Replacement  $                  20,000.00   $             20,000.00  6,773.61               Final Pager replacement completed 

FIRE‐Command Pick‐up
 $                  70,000.00   $             70,000.00  64,435.94            

Vehicle is received, Fit up 90% 
completed project will be completed 



FIRE‐Tanker  $                560,000.00   $              10,651.00   $          570,651.00  Tender awarded Chasis expected Q1 

Hose Testing Equipment  $                  10,000.00   $             10,000.00  6,729.17              
Tester Received waiting on Line cages 
to be delivered and invoiced. Project 

New Fire Station   $                250,000.00   $            164,300.00   $          414,300.00 
80,166.58            

Design and Tender Condultant 
retained, Council defered to 2023 
council July/2022 council added 

Playground Resurfacing Program  $                  75,000.00   $             75,000.00  69,832.85             This project will roll  over to 2023 for 

KNYP Lighting Upgrades  $                150,000.00   $          150,000.00 
Poles, Light fixtures and all hardware 
have been ordred with a commitment 
of $126,299.68 the remaining funds 

Libro Centre Trail Network  $                424,000.00   $            170,000.00   $          594,000.00 
This project will roll over to 2023 and 
is approx. 85% complete.  Invoicing 

Centennial Park Upgrades  $                100,000.00   $          100,000.00  4,078.87               This project will roll over to 2023 and 
Jack Purdie Park Upgrades  $                100,000.00   $          100,000.00  4,231.51               This project will roll over to 2023 and 

Dog Park  $                166,000.00   $          166,000.00 
1,770.28              

This Project was tendered after Libro 
Trail is apporx. 45% complete and will 

PARKS ‐ Kubota Tractor  $                  45,000.00   $             45,000.00  33,998.04             This project is complete with the 
PARKS ‐ Mower   $                  20,000.00   $             20,000.00  21,874.34             Complete 
Floor Scrubber  $                    5,000.00   $               5,000.00  Completed and can be closed
Laser Field Line Sprayer  $                    4,400.00   $               4,400.00  4,421.90               Completed and can be closed
Four wheel Drive Tractor  $                  51,100.00   $             51,100.00  43,316.57             Tractor is purchased ‐ waiting on 
Libro Parking Lot  $                  33,500.00   $             33,500.00  In progress will roll over to 2023, 
Repipe Kube System   $                170,000.00   $            292,800.00   $          462,800.00  221,235.00          This project will be complete by end 
Light Standards ‐ funds redirected to LIBRO‐005 
$52,000‐fix Questica

 $                  52,000.00  ‐$              52,000.00   $                           ‐   
Project will not be done ‐ funds 
redirected to Libro Re‐piping project 

Replace Lexon Panels ‐ funds redirected to 
LIBRO‐005 $18,800‐fix Questica

 $                  18,800.00  ‐$              18,800.00   $                           ‐   
Project will not be done ‐ funds 
redirected to Libro Re‐piping project‐

Station 1‐Flooring  $                    9,000.00   $               9,000.00  6,817.92               Project will be complete Q4, on 
AC Unit‐Server Room  $                  15,300.00   $             15,300.00  15,339.14             Project complete and can be closed.
As‐Built Drawings  $                  45,000.00   $             45,000.00  9,921.60               Project and funds to roll over to 2023, 
Roof Replacement  $                  12,300.00   $             12,300.00  Project and funds to roll over to 2023, 
Skate Park  $                175,000.00   $          175,000.00  Project expected to be complete Q4

Malden Park Upgrades  $                146,400.00   $          146,400.00 
8,039.04              

Tender completed Q3, Installation 
expected by YE.Project and funds to 

Libro Office Space  $                  50,000.00   $             50,000.00  37,988.04             Project expected to be complete Q4

IT Lifecycle Hardware Replacements  $                  98,150.00   $             98,150.00 
305.23                 

Tender completed and this is in the 
process of being purchased, on 



IT Datacenter Hardware Replacement  $                150,000.00   $                1,831.00   $          151,831.00 
Purchased, reported to Council for 
slight budget increase.

IT Lifecycle Payment Terminal 
Replacements

 $                    8,500.00   $               8,500.00 
To be completed in Q4

IT Council Chambers Audio System  $                  35,000.00   $             35,000.00  This is being purchased and installed 

IT Field Mobile Tablets for Cityworks  $                    9,100.00   $               9,100.00 
3,172.85              

These have all been purchased, on 
budget

Taxation Funded Total Per:  PDF‐2021 Bu 12,579,550.00$           1,335,512.00$         13,915,062.00$      4,634,277.45$   

Boblo Island Forcemain and Pumping 
Station

 $            3,052,800.00   $       3,052,800.00 
Engineering ongoing ‐ Anticipate 
Construction to commence in Q4 

George & Seymour Street Replacement  $                100,000.00   $          100,000.00 
Engineering is ongoing with Hrycay

Alma ‐ Sandwich Sewer Separation  $                150,000.00   $          150,000.00  13,215.58             Tenders were over budget ‐ Additonal 

Water/WW‐Pick‐up Replacement  20,000.00$                   20,000.00$             
Waiting to provide report on the 
recent tender results ‐ Requires 

Water/WW‐Cargo Van Replacement 16,000.00$                   16,000.00$             
Waiting to provide report on the 
recent tender results ‐ Requires 

Water/WW‐New Pick‐up 20,000.00$                   20,000.00$             
Waiting to provide report on the 
recent tender results ‐ Requires 

Lifecycle Replacement Program  $                250,000.00   $          250,000.00  155,636.05         

Cty Rd 10 Replacement 466,073.79         
Wastewater Total 3,608,800.00$             ‐$                           3,608,800.00$        168,851.63$       

Fryer Street Watermain Installation  $                350,000.00   $          350,000.00  Work is complete ‐ billing breakout is 
McCurdy Ave Area Watermain 
Replacement

 $                120,000.00   $          120,000.00 
Engineering is ongoing with Hrycay

Water/WW‐Pick‐up Replacement  24,000.00$                   24,000.00$             
Waiting to provide report on the 
recent tender results in Q4 ‐ Requires 

Water‐Dump Truck Replacement   $                200,000.00   $          200,000.00 
Ordered and waiting on delivery ‐ 
Delivery 2024/2025 ‐ The project and 

Water/WW‐Pick‐up Replacement    $                  30,000.00   $             30,000.00 
Waiting to provide report on the 
recent tender results in Q4 ‐ Requires 

Water/WW‐New Pick‐up 30,000.00$                   30,000.00$             
Waiting to provide report on the 
recent tender results in Q4 ‐ Requires 

SCADA Installation ‐ AWTP  $                135,000.00   $          135,000.00  Tender awarded ‐ Work to progress 



AWTP Reservoir  $            1,032,500.00   $        9,600,000.00   $     10,632,500.00  Engineering RFP was closed. Council 
Secondary Discharge Pipe ‐ AWTP  $                100,000.00   $          100,000.00  Engineering ongoing
Electrical Upgrades ‐ AWTP  $            1,300,000.00   $       1,300,000.00  Tender awarded ‐ Work to progress 

Lifecycle Replacement Program Work 200,000.00$                 200,000.00$           

Water Total 3,521,500.00$             9,600,000.00$         13,121,500.00$      ‐$                     
‐$                         

Total Capital Budget approved 19,709,850$                 10,935,512$             30,645,362$           4,803,129$         
‐$                         

Additional Capital Projects approved in 2022‐Post‐Budget
Approved after Budget 

Jack Purdie and Briar Ridge Park 
playground/surface installation

 $                550,000.00   $          550,000.00 
133,410.40         

Tender complete, project and funds 
carry fwd to 2023

Diageo‐ACS Tree Planting  $                  20,000.00   $             20,000.00  19,410.73             Complete and project can be closed.
Map and Grow Tree Program  $                  10,700.00   $             10,700.00  In progress, will be complete by YE
Gibson Gallery Accessibility  $                  28,250.00   $             28,250.00  17,069.48             Q2 2023 to be completed.  Carry 
EV Charging Stations  $                120,000.00   $          120,000.00  In progress, on budget.

Engineering & Design Gore St & Ramsey  $                  10,000.00   $             10,000.00 

Improve Reporting of Sewage 
Overflows (receive over 2 years)

 $                173,617.00   $          173,617.00 

3rd Conc N watermain upgrade Towns po $                  40,000.00   $             40,000.00  Watermain installed


