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      THE CORPORATION OF THE TOWN OF AMHERSTBURG 

        OFFICE OF ENGINEERING & INFRASTRUCTURE SERVICES 
 

 
Mission Statement: As stewards of the Town of Amherstburg, we strive to improve the 
quality of life of all residents through the delivery of effective, efficient, and affordable 
services. 

 

Author’s Name:  Eric Chamberlain Report Date:  April 29, 2024 

Author’s Phone: 519 736-3664 ext. 
2312  

Date to Council:  May 13, 2024 

Author’s E-mail:  
echamberlain@amherstburg.ca 

Resolution #:       

 
 
To: Mayor and Members of Town Council  
 
Subject:     Fraserville Outfall Liner Project Tender Awarded 
 
 

 
1. RECOMMENDATION:     

 
It is recommended that:   
 

1. The Fraserville Outfall Liner Project (#722025) BE AWARDED to Clearwater 
Structures Inc. in an amount not to exceed $261,555 inclusive of HST; 
 

2. The shortfall in funding for the Fraserville Outfall Liner Project (#722025) in the 
amount of $144,800 BE FUNDED by a reduction of $144,800 (General Reserve 
0400) from the approved Annual Bridge Maintenance Project (#724038) and those 
funds redirected to the Fraserville Outfall Liner Project (#722025); and, 
 

3. The Mayor and Clerk BE AUTHORIZED to execute an agreement with Clearwater 
Structures Inc. for the completion of Fraserville Outfall Liner Project. 

 
 
 

2. BACKGROUND: 
 
On October 26, 2021, Infrastructure Services was advised of storm sewer failure along 
the river side of Sandwich Street near Duff Avenue.  The storm sewer was found to be 
constructed of three layers of brick in good to fair condition.  This project would install a 
structural liner to reinforce the brick storm sewer.  The brick sewer starts 10 metres from 
the edge of Detroit River and runs to the east side of Sandwich Street North.  The storm 
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sewer provide outlet for the storm sewers in Fraserville area as well as supports 4 lane 
highway and multiple utility infrastructure. 
 
Since the 2022 approved budget, Administration has completed the RFP to gain the 
services of TY Lin International Canada to prepare plans and tender specifications for this 
project. The consulting firm has been completing research on the various liner 
applications to narrow down the most effective and efficient process to reinforce the brick 
storm sewer.    
 
The Town advertised a Request for Tenders (RFT) for the Lining Fraserville Storm Outfall 
on February 2, 2024.   
 
 
 

3. DISCUSSION: 
 
The RFT closed for this project at 12:00 p.m. on Thursday, February 29, 2024 (BT#2023-
041).  The Town received three (3) tender submissions that were processed electronically 
via the Bids and Tenders system. 
 
Administration completed a review of the tenders for mathematical errors and compliance 
to the Town’s Procurement Policy.   
 
The tender results are as follows: 
 
 Bidder      Tender Amount (excluding HST) 
1. Clearwater Structures Inc.    $ 314,309 
2. 2274084 Ontario Ltd/GMP Contracting   $ 314,662 
3. Jones Group Ltd.     $ 479.380 
 
 
Since the submission, the consulting firm has reached out to the low bidder to review the 
cost and has been able to reduce the cost from $314,309 to $257,031. 
 
 
 

4. RISK ANALYSIS: 
 
The storm sewer outlet provides drainage to the Fraserville Subdivision as well as road 
water from Sandwich Street North.  Further failure could cause flooding concerns within 
the watershed area, compromise the integrity of the highway and impact numerous 
utilities and services near the failure point.  Furthermore, the sewer depth makes the 
repair and/or replacement difficult and costly.  
 
 
 

5. FINANCIAL MATTERS: 
 
The 2022 Capital Budget included $200,000 for the Fraserville Storm Sewer Outfall 
Project.  In 2022, the engineering was awarded to TY Lin International Canada to prepare 
plans and tender specifications for this project. 
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The financial impact for the recommended contract would be as follows: 
 
  

Fraserville Outfall Liner Project #723003 Budget Actual 
(incl. net HST) 

Variance 
(over)/under 

Cost:    

Fraserville Outfall Liner Project - Capital $200,000 $261,555  

Engineering Consulting  $83,245  

Total Project Cost $200,000 $344,800 ($144,800) 

    

Funding:    

0400 Reserve General Fund $200,000 $344,800 ($144,800)         
- 

    

Total Funding - Capital $200,000 $344,800 ($144,800) 

 
 
There is sufficient funding in the Annual Bridge Maintenance Program to address the 
2024 requirements. As such a portion of the approved funding for that project can be 
reduced by $144,800 and those funds redirected to the Fraserville Outfall Liner project to 
cover the shortfall in funding allowing the project to proceed immediately. 
 
The project has a contingency amount of $10,000 included in the contract.   
 
 
 

6. CONSULTATIONS: 
 
Procurement 
 
 
 
 
 
(Space left intentionally blank) 
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7. CORPORATE STRATEGIC ALIGNMENT: 
 
Vision: Preserving our past while forging our future.  
 

Amherstburg Community Strategic Plan 2022 - 2026 

PILLAR 1 
Deliver Trusted & Accountable 

Local Government 
 
☐ Improve trust between council and staff, 

and residents, by strengthening 
governance and internal accountability 
structures. 

☐ Deliver transparent and efficient financial 

management. 
☐ Increase effective communication and 

engagement with residents.  
☐ Develop our staff team, resources, and 

workplace culture.  
☐ Continue to deliver strong core municipal 

services. 
☐ Ensure Amherstburg is an inclusive 

accessible and welcoming community 
committed to reconciliation.  

 

PILLAR 3 
Encourage Local Economic 

Prosperity 
 
 
 
☐ Encourage development of commercial 

and industrial lands. 
☐ Continue to promote local tourism 

industry, especially overnight 
accommodation. 

☐ Continue to facilitate downtown 
development for residents and visitors. 

☐ Continue to leverage partnership 
opportunities with other provincial, 
federal, and local governments, agencies, 
and organizations.  

 

PILLAR 2 
Invest in Community Amenities and 

Infrastructure 
 
 Maintain safe, reliable and accessible 

municipal infrastructure and facilities.  
☐ Increase access to recreation 

opportunities for all ages. 
☐ Finalize and execute plans for town-

owned lands (e.g. Duffy’s site, Belle Vue) 
☐ Create public access to water and 

waterfront 
☐ Prioritize opportunities to reduce 

environmental impacts of Town 
operations and increase Town resilience 
to climate change.  

 

PILLAR 4 
Shape Growth Aligned with Local 

Identity 
 
☐ Define and communicate a vision for the 

Town’s future and identity.  
☐ Promote and plan for green and “climate 

change ready” development. 
☐ Review and implement policies that 

promote greater access to diverse 
housing.  

☐ Protect the Town’s historic sites and 

heritage. 
☐ Preserve the Town’s greenspaces, 

agricultural lands, and natural 
environment.  

 
8. CONCLUSION: 

 
The construction of a liner for the Fraserville Storm Sewer Outfall is necessary to reinforce 
the current brick sewer and to protect the four-lane highway and multiple infrastructure 
providing services to the Town of Amherstburg.  Administration is recommending that the 
contract for the liner project be awarded to Clearwater Infrastructure Inc in the sum of 
$261,555, inclusive of HST. 
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______________________________   
Eric Chamberlain     
Manager of Roads and Fleet  
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Report Approval Details 

Document Title: Fraserville Outfall Liner Project Tender Awarded.docx 

Attachments:  

Final Approval Date: May 2, 2024 

 

This report and all of its attachments were approved and signed as outlined below: 

 
Antonietta Giofu 

 
Tracy Prince 

No Signature - Task assigned to Valerie Critchley was completed by assistant 

Melissa Osborne 

Valerie Critchley 

 
Kevin Fox 


